

Progress Report

- Increment 1 -

Group #28

1) Team Members

Name	FSU ID	GitHub ID
Brooklyn Abrams	baa22	brooklynabrams
Carly Collins	crc22b	carlycollins
Tomas Caruso	Tac23c	Tomasca2
Philip Quattrochi	pnq22	ffilay
Brandon Mealey	bcm22c	bmealey8519

2) Project Title and Description

Byte2Bite- a restaurant inventory management software specifically tailored to Square point of sale. It links every sale processed through Square to the exact ingredients used. This allows restaurant managers to have real time inventory of their ingredients and also provide an accurate cost of goods sold. This together minimizes waste, decreases shortages, increases cost visibility, and maximizes profits.

3) Accomplishments and overall project status during this increment

- Set up the framework and skeleton for the front end of the project
- Set up the framework and skeleton for the back end of the project
 - Square API integration skeleton
 - Supabase database integration skeleton

4) Challenges, changes in the plan and scope of the project and things that went wrong during this increment

- Designing the front end and back end separately made it difficult to figure out how they would connect.
- Uncertainty around what variables the front end would send and what the back end should expect.
- Originally planned to move faster into development, but we realized we needed to make key design choices first.
- This included sketching, drawing, and comparing different layout and style options before coding.

5) Team Member Contribution for this increment

Brooklyn Abrams

- Wrote progress report
- Wrote frontend source code including the creation of react app and basic buttons
- Recorded video walkthrough of the front end portion of source code

Carly Collins

- Wrote the implementation and testing document
- Created project database in Supabase
- Contributed to the back end portion of source code by integrating Supabase API
 - Created C# Models for each database table
 - Created C# Dtos and Controllers
 - Integrated Swagger interactive UI for testing database functionality
 - Integrated Auto Mapper to map Supabase data to source code variables
- Recorded video walkthrough of back end portion of the source code

Phillip Quattrochi

- Worked on the requirements and design document
- Created the .NET project and back end skeleton
 - Set up Square API integration
 - Set up smoke tests for testing the retrieval of Square catalog items

Brandon Mealey

- Worked on the requirements and design document
 - Designed the diagrams

Tomas Caruso

- Worked on the requirements and design document

6) Plans for the next increment

Front End

- Continue developing the design with popups/modals for improved user interaction. Add functionality that allows users to include more detailed features or attributes for each ingredient.
- Create typescript service files to access the database from the frontend

Back End

- Implement full CRUD (Create, Read, Update, Delete) operations for ingredients. Ensure CRUD operations are fully integrated and tested with the database.

Overall Integration

- Connect the back end ingredient functionality with the Square API. Verify that data flows correctly between the front end, back end, and external API.

7) Stakeholder Communication

Dear Stakeholders,

I hope this note finds you well. I am writing to provide an update on our group's progress with Byte2Bite (B2B), our restaurant inventory management software designed to integrate seamlessly with Square's point-of-sale system.

Over the past increment, we focused on structuring both the front end and back end of the application. One of the most significant challenges we encountered was ensuring these two parts align correctly, particularly in terms of how data flows between them. For example, the front end needed to send variables in a way that matched what the back end was prepared to process. This challenge is typical in software development and led us to create clearer documentation of expected inputs and outputs, which has improved coordination across our team.

Another shift in our original plan involved design work. Initially, our team intended to move quickly into development. However, we recognized that user interface choices, such as layout, styling, and interaction patterns, needed to be established early on to prevent rework later. This adjustment required us to pause, sketch design options, and make selections before resuming development. While this slightly delayed progress, it has given us a stronger foundation for building a consistent user experience.

In terms of setbacks, occasional misalignment between front and back end slowed testing, but these issues highlighted the importance of consistent communication and agile iteration. Our team has since strengthened our process to reduce similar delays in future increments.

Looking ahead, our next goals include:

Expanding the front end to include popups and new ways for managers to add more detailed features to ingredients.

Completing CRUD (Create, Read, Update, Delete) functionality for ingredients on the back end.

Beginning integration with the Square API, ensuring inventory updates and ingredient tracking happen seamlessly in real time.

Our overall vision remains clear: B2B will allow restaurant managers to track ingredient usage per sale, maintain accurate real-time inventory, calculate cost of goods sold, and receive low-stock alerts, all while keeping costs far below traditional platforms like MarketMan. By the end of the next increment, we aim to have both ingredient CRUD operations and Square API integration functioning in tandem with our developing interface.

We are confident in the project's direction and grateful for your continued support as we move forward.

Best regards,
The Byte2Bite Team

8) **Link to video**

<https://youtu.be/2gG8T9cVzNA?si=TYjTFXalVOOfv7O9>